
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:34 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 889 Date: 01-Aug-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 423

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.

- Began mark the centerline in two directions of the SAS light poles (8/12) recently shipped onto the SAS
bridge deck to check for plumb.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.

- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) Primary Control GPS Static
survey at the Oakland Mole. Also continued to preplan the logistics of the survey including acquiring an
aerial scanning drone to capture the top portions of the 5 SFOBB towers and upper cable section.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BRANDON LUBARSKYSurveyor 4.00 0.00 0.00 4.00

JNM THOMAS FINNEGANSurveyor 4.00 0.00 0.00 4.00

APP NICOLE ZBYCZIKSurveyor 4.00 0.00 0.00 4.00

JNM RICHARD TAYLOROperator 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Assisted Harris Salinas, SDI and Conco with hoisting reinforcement, ducts, and formwork materials up to
the work area for the S1/S2 Shear Key retrofit using the Terex RT160 crane.

001 0-FIS-ELS.327
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 889 Date: 01-Aug-2013 Thursday

The surveyors spent the morning preparing for the E2 Shear Key Retrofit elevator support layout. ABF
Mechanics were seen intermittently working on the concrete water cooling system pipes to the water
source. It should be noted that the first shipment of transverse and longitudinal shims for the permanent
Bearings were shipped to the E2 foundation.

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

- Assisted Harris Salinas ironworkers with installation of all Vertical and the Bottom Longitudinal duct
placement, shrink wrap, and spiral reinforcement on the East side of the S2 Shear Key. Also installed all of
the S2 Shear Key Retrofit draped tendon ducts for the first concrete placement.

001 0-PTS-ELS.330

Attachment

GPS unit placed on the SFOBB East Span and UGS benchmark
MOLE collecting data for the Primary control.

Strong pipe placed over the rigid duct for Vertical tendon B1S on the
West side of the S1 Shear Key.

Progress of the rebar and duct installation on the East side of the S2
Shear Key.
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